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Quarterly Overview

Reporting Country

CAR-Kyrgyzstan

Technical Areas

% Completion

Lead Partner KNCV 1. Universal and Early Access 100%
Collaborating Partners 2. Laboratories 67%
Date Report Sent 3. Infection Control 100%
From Bakyt Myrzaliev, TB CARE 1 4. PMDT 93%
To Arman Toktabayanov, USAID 6. Health Systems Strengthening 100%
CAR

Reporting Period July - September 2013 7. M&E, OR and Surveillance 100%

Overall work plan completion 93%







Quarterly Activity Plan Report

1. Universal and Early Access

Outcome

Activity
#

Activity

Activity
Leader

Approve
d Budget

Cumulative
Technical
_Completion

Planned
Completion

Month

Year

Cumulative Progress and Deliverables up-to-date

1.2 Increased
quality of TB
services delivered
among all care
providers (Supply)

1.2.1

Joint collaboration plans developed and

adopted

KNCV

8.960

100%

Sep

2013

A joint plan for TB control in prisons and general TB
services was approved by MoH and the Prison Service in
January. Two joint meetings for monitoring, correction
and improvement of implementation of the joint
collaboration plan were conducted in June and September.
The plan now provides for a structured collaboration on
routine issues between the two services.

1.2.2

Coordination council meetings

conducted

KNCV

3.440

100%

Sep

2013

Regulations on Coordination Councill (CC) meetings were
updated and approved by MoH in February.

At the first CC meeting in June, MoH conducted a complex
assessment of Chui Oblast TB Service and discussed the
findings.

1.2.3

Training TB providers on outpatient care

KNCV

46.684

100%

Sep

2013

The ToT training on outpatient care (in accordance with
new national guidelines) and psychosocial support for TB
patients for managers (TB and PHC) at pilot sites, doctors
and nurses, specialists of PGI, and the Medical Academy
was conducted in March.

After the ToT, regular trainings for medical specialists from
pilot facilities FMC #9 and #14 were conducted by TB
CARE T staff.

The training curriculum was updated in accordance with
the guidelines on TB management at PHC settings. Patient
satisfaction forms and psychosocial support forms were
adjusted to fit the situation in the country. 57 health
workers from piloted areas (all female) and NGO
representatives have been trained on outpatient care
provision. During supportive supervision visits TB CARE I
Technical Officer Rais Mazitov provided regular on the job-
trainings for FMC medical specialists (doctors and nurses).

1.2.4

Outpatient care protocol development

KNCV

19.258

100%

Sep

2013

The draft protocol was adopted by TWG in March. The
order for piloting outpatient care in two selected PHC sites
was issued by health care department of Bishkek city in
April. It is currently implemented in two pilot facilities,
Family Medicine Centers # 9 and #14.

1.2.5

Learning best practices on patient

support

KNCV

10.560

100%

Apr

2013

Three specialists from PHC in Bishkek went to Kazakhstan
on a study tour to learn best practices on outpatient care
and psychosocial support. Two directors from pilot facilities
and a director of the City TB Center, together with their
colleagues from TJ, UZ and KZ, went to Semei, Kokshetau
to observe how TB service is organized in outpatient
settings, including the role the social services.




1.2.6

Outpatient care TWG meetings

KNCV

7.108

100%

Sep

2013

Following the approval of the guidelines on TB
management at PHC settings, a large TWG meeting was
called in April, with participation of the TWG members and
specialists from pilot FMCs for discuss the start of pilot
implementation and identify the pilot PHC providers.

The last TWG meeting with seminar was conducted for
PHC specialists responsible for TB from new sites
(FMC/FGP) in September with participation of Regional TB
CARE I Technical Officer Gulnara Kaliakbarova.
Participants discussed the implementation of outpatient
care model in new sites of Bishkek city.

1.2.7

Monitoring implementation of outpatient
model

KNCV

22.774

100%

Sep

2013

Initial visits were conducted by TB CARE I staff to selected
pilot sites in December. Visits to selected FMCs were
conducted on a regular basis. Preparation activities for the
pilot sites were conducted through April. Visits to selected
FMCs were conducted by TB CARE I Technical Officer Rais
Mazitov on a regular basis. Last monitoring visit was
conducted by TB CARE I Regional Technical Officer
Gulnara Kaliakbarova to monitor implementation progress
in pilot sites in September. During monitoring visit TB
CARE I staff conducted training for key specialists of
Bishkek TB center-supervisors of PHC on TB on outpatient
care and patient support system. At the end of the
quarter, 29 patients are being treated in full oupatient
care at two PHC polit clinics, including 7 on intensive
phase and 22 in continuation phase.

100%

2. Laboratories

Outcome

Activity

#

Activity

Activity
Leader

Approve
d Budget

Cumulative
Technical
_Completion

Planned
Completion

Month

Year

Cumulative Progress and Deliverables up-to-date

2.3 Ensured
optimal use of new
approaches for
laboratory
confirmation of TB
and incorporation

2.3.1

Xpert training in new sites

KNCV

67.940

25%

Sep

2013

The relocation of the machines, a prerequisite for the
training, has been postponed until late 2013. In
September, order on relocation of Xperts was drafted but
not yet approved by MoH, which caused the delay with
relocation of the machines. This activity will be carried
over to APA4.

of these
approaches in
national strategic
laboratory plans

2.3.2

Supportive supervision and monitoring
visits to follow up Xpert implementation

KNCV

34.720

25%

Sep

2013

One visit was conducted in September to assess the
situation in new sites. Other supportive supervision visits
are postponed for APA4 as result of the delay of activity
2.3.1

2.3.3

Training of national Xpert specialists

KNCV

28.433

100%

Dec

2012

A training for 10 national Xpert laboratory specialists
(F=10) was conducted from November 27-30 by PMU
Laboratory Consultant Manuela Rehr and Regional
Laboratory Officer Bela Kim. A training for 20 national
Xpert clinical specialists (F=16, M=4) was conducted from
December 6-7 by PMU PMDT Specialist Gunta Dravniece
and Regional Senior TB Consultant Svetlana Pak. These
specialists will provide further technical assistance in
cascade trainings under 2.3.1.




2.3.4

National Laboratory Plan is updated,
including activity plan and budget

KNCV

10.202

0O 75%

Sep 2013

A representative from SNRL Evgeni Sahalchyk drafted the
National Laboratory Plan during his visit in August.
National Laboratory Plan drafted was submited to NRL in
September. In October, it is planned to distribute the plan
among partners and to discuss it at Lab TWG Meeting.

2.3.5

Finalization of Laboratory Maintenance
Guideline

KNCV

18.282

100%

Sep 2013

International Specialist on Laboratory Maintenance, Franco
Ramoso, conducted a visit to the southern part of the
country to review the situation regarding the maintenance
of the lab equipment in the regional laboratories and to
participate in the laboratory TWG to discuss the draft
guidelines, in July. The final version of the maintenance
guidelines was reviewed, adopted at Lab TWG meeting,
and submitted to NRL for integration in the National
Laboratory Plan.

2.3.6

Development of sample transportation
system

KNCV

11.270

0O 75%

Sep 2013

The general plan for the sputum transportation system
has been developed and included in the National
Laboratory Plan. This plan will be adopted in every site in
accordance with local conditions.

0O 67%

3. Infection Control

Outcome

Activity
#

Activity

Activity
Leader

Approve
d Budget

Cumulative
Technical

Planned
Completion

Month| Year

Cumulative Progress and Deliverables up-to-date

3.1 Increased TB
IC Political
Commitment

3.1.1

Development of regulatory documents
for piloting TB IC guidelines

KNCV

3.736

_Completion
100%

Jan 2013

The order on piloting the TB IC guidelines in seven pilot TB
facilities was discussed at the TB IC workshop in January
and was approved by MoH in February.

3.1.2

Introduction of National TB IC
guidelines in TB facilities in pilot sites

KNCV

5.462

100%

March | 2013

The national TB IC guidelines were introduced and
distributed to the seven TB facilities (NTBC, Karakol
Oblast TB Center, Jety Oguz Rehabilitation Center, Kara
Balta Republican TB Hospital, Bishkek TB Center, Bishkek
TB Hospital, and Bishkek TB Pediatric Hospital) during the
visit of the Regional TB IC Specialist, Vladislav Fourman, in
February.

3.1.3

Regulatory documents updated after
piloting of National TB IC guidelines

KNCV

1.940

100%

Sept | 2013

The head of the Republican IC Center, Gulmira Jumalieva ,
drafted new TB IC regulations and submitted them to the
TWG for review. The TWG and the Regional IC Officer,
Vladislav Furman, revised this document. TB IC
instructions have been discussed at TWG meeting,
presented to MoH and will be included in the MoH order to
be issed in the fall of 2013.

Outcome

Activity
#

Activity

Activity
Leader

Approve
d Budget

Cumulative
_Completion

Month| Year

Cumulative Progress and Deliverables up-to-date

3.2 Scaled-up
implementation of
TB-IC strategies

3.2.1

Introduction of IC plans in TB facilities

KNCV

5.094

100%

Dec 2012

TB IC plans were updated and introduced in seven TB
facilities (NTBC, Karakol oblast TB center, Jety Oguz
Rehabilitation Center, Kara Balta Republican TB Hospital,
Bishkek TB Center, Bishkek TB Hospital, and Bishkek
Pediatric TB Hospital).




3.2.2 |Training of TB and SES professionals in [KNCV 32.756 100% Apr 2013 |A training for TB and SES professionals (F- 11, M- 7) on
basic TB IC and on risk assessment. basic TB IC and risk assessment was conducted by the TB
CARE I Regional IC Officer Vladislav Furman and HQ HRD
Consultant Ieva Leimane in March.

3.2.3 |Supportive supervision of pilot sites KNCV 15.768 100% Sept | 2013 [TB CARE I Regional IC Officer Vladislav Furman conducted
supportive supervision visits to introduce the IC plans and
guidelines in the pilot TB facilities in January and March.
Recommendations on improving the plans were
developed. Two supportive supervision visits were
conducted in July and September. During these visits
representatives from SES and the Infection Control Center
accompanied TB CARE I staff to support implementation of
TB IC measures.

3.2.4 |Provision of monitoring and risk KNCV 9.088 100% Apr 2013 |[Regional TB IC Officer Vladislav Furman, with support from

assessment the local country office and SES specialists, conducted
monitoring visits and risk assessments in seven oblast TB
centers. He also provided on-the-job trainings for
previously trained IC-responsible specialists with newly
delivered TB IC equipment (supplied by UNDP GF in May).

3.2.5 |Procurement of equipment for TB-IC KNCV 20.000 100% Feb 2013 |TB CARE I procured IC equipment (vaneometers, smoke

measurements tube sets, particle counters, UVC meters, fit tests) in
March 2013. This IC equipment was distributed to the
National Center of Phthisiology for further distribution
among the seven TB CARE I pilot TB facilities.
100%
4. PMDT Planned
Cumulative [ Completion
Outcome Activity Activity Activity| Approve | Technical | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader [ d Budget | Completion
4.1 Improved 4.1.1 (DR TB guidelines introduced in pilot KNCV 6.160 100% Mar 2013 [The meeting on the introduction of the DR TB guidelines
treatment success regions for managers at the national and regional levels (M-12)
of MDR TB was facilitated by TB CARE I Senior TB Advisor.

4.1.2 |Training of the national trainers KNCV 22.998 100% Feb | 2013 |The training of the national trainers on MDR TB was
conducted for TB service, PGI and SES specialists (F-10, M-
3) in February by the HQ HRD Consultant Ieva Leimane
and the CAR TB CARE I Senior Regional TB Advisor Maria
Idrisova.

4.1.3 (DR TB guidelines presentation and KNCV 6.932 100% Dec 2013 |The DR TB guidelines were approved by MoH in December

submission to MoH 2012,




4.1.4

DR TB management trainings

KNCV

34.590 100%

Feb

2013

A follow-up training on MDR TB was conducted for TB
specialists from Chui oblast and Bishkek city (F-12, M-2) in
February by the National MDR Coordinator, Toktogonova
Atyrkul, and PGI Specialist, Galieva Raisa, with support
from the TB CARE I Senior Regional TB Advisor, Maria
Idrisova.

From April-June, Tatyana Toichkina (TB CARE I PMDT
consultant) conducted four trainings on MDR TB for
doctors (67 participants: F- 43, M-24) from TB and prison
services, the Health Insurance Fund, and HIV/AIDS and
SES services. She also conducted two trainings for nurses
(46 participants: F- 46) from the TB service.

4.1.5

DR TB Curriculum revision

KNCV

6.879

100%

Jan

2013

Curricula on DR TB and TB in children (including MDR) was
prepared for training courses by the HQ HRD Consultant
Ieva Leimane. TB CARE I staff conducted several trainings
based on these curricula in February-March. The training
course is adopted by the Post Graduate Institute.

4.1.6

Development of strategy on palliative
care

KNCV

28.408

100%

Sep

2013

Regulations on palliative care for TB patients were
approved by MoH in May. The annex to the guidelines on
palliative care for TB patients was developed, translated,
and submitted to NTP for approval and adoption.

4.1.7

Development of protocols on children's
DR TB management

KNCV

4.777

100%

Sep

2013

The clinical protocol was developed on TB in children,
discussed and submitted to MoH for approval and adoption
in August.

4.1.8

Workshop to exchange practices among
PMDT implementers

KNCV

4.031

25%

Sep

2013

After the discussions with MDR consilium members and
trained TB specialists, the workshop to exchange practices
among PMDT implementers was postponed until October
2013. They requested additional time to implement new
approaches and gain experience.

4.1.9

Strengthening of MDR TB coordinating
body

KNCV

14.308

100%

Sep

2013

International Consultant Kai Blondal met with
representatives from the national, prison and regional
coordination bodies to review and discuss the draft
regulations on MDR coordination bodies with TB CARE 1
and partners. The final version of the regulations on MDR
coordination bodies will be translated and submitted for
approval to NTP in November 2013.

4.1.10

Strengthening local capacity on
children's DR TB management

KNCV

23.493

100%

Mar

2013

A three-day training on strengthening local capacity on TB
in children for doctors (F-13, M-2) and a two-day training
for nurses (F-11) were conducted by international
consultants from Latvia, Iveta Ozery and Anita Skangale,
with the support of the TB CARE I PMDT Consultant,
Tatyana Toichkina, in March. The participants included
specialists from PGI, the Medical Academy and childhood
TB specialists from Chui oblast and Bishkek city.

4.1.11

Developing DR clinical protocols

KNCV

11.110

100%

Sep

2013

The DR TB clinical protocol was developed and submitted
to NTP for review and approval in August.




6. Health Systems Strengthening Planned
Cumulative [ Completion
Outcome Activity Activity Activity| Approve | Technical | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | d Budget | Completion
6.2 TB control 6.2.1 |Courses in TB management KNCV 67.100 100% Sept | 2013 [Three specialists (F=3) were trained at the international
components (drug course on MDR TB in Riga, Latvia, in October 2012. Four
supply and participants from NTP participated in the international
management, course on TB management in Tartu, Estonia, in August.
laboratories, The head of the Medical Department of Bishkek city
community care, participated in the international meeting on outpatient
HRD and M&E) care of TB patients in Helsinki, Finland in August. One
form an integral specialist from PGI participated in the international course
part of national 6.2.2 |APA4 planning KNCV 8.515 100% July 2013 [The planning meeting conducted in May. TB CARE I teams
plans, strategies from Kazakhstan, Kyrgyzstan, Tajikistan and Uzbekistan
and service developed and discussed APA4 plans.
delivery
100%
7. M&E, OR and Surveillance Planned
Cumulative [ Completion
Outcome Activity Activity Activity| Approve | Technical | Month| Year Cumulative Progress and Deliverables up-to-date
# Leader | d Budget | Completion
7.2 Improved 7.2.1 |Quality data management and data KNCV 44.264 100% June | 2013 |Two trainings on "Quality Data Management and Data
capacity of NTPs to analysis Analysis" were conducted in June. The first one was for
analyze and use heads of oblast TB centers and SES specialists (F-5, M-9)
quality data for and was facilitated by HQ HRD Consultant Ieva Leimane
the management and Regional M&E TO A. Tursynbaeva. The second training
of the TB program was for M&E specialists of oblast TB centers and SES
specialists (F-14, M-1) and was facilitated by the HQ
specialist on M&E and OR, Sussanne Verver, and the
Regional M&E TO, A.Tursynbaeva. Among other things,
the issues of not using monitoring data in decision makig
process were discussed.

7.2.2 |M&E national plan KNCV 16.171 100% Sep 2013 |The National M&E Plan was drafted and discussed with
partners. Comments and recommendations were collected
at the workshop with the help of the Regional M&E TO
A.Tursynbaeva. The National M&E Plan was submitted to
the NTP for review in July and will be submitted to MoH for
approval in the fall.

7.2.3 |Regional M&E training KNCV 10.866 100% Apr 2013 [In April, four people from KG participated in the regional
M&E training conducted in Almaty: the TB CARE I KG
country representative, the head of the monitoring
department NTP - A.Koshoeva, the head of the monitoring
department SES - N.Usenbaev, and the head of the
monitoring department Bishkek TB Center - K.Malukova. A
country presentation was done and the KG M&E action
plan was drafted.

100%
Total Approved Staffing & Operations Budget 444.924
Grand Total Approved Project Budget 1.268.600




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner | Activity Name Purpose Planned Status Dates Additional
Code month, year completed Remarks
Gulnara
Kaliakbarova/leva
1 KNCV 1.2.3. Leimane Training TB providers on outpatient care |Jan 2013 Completed |March 4-7 2013
2 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Nov 2012 Completed |Dec 14 2012
3 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Apr 2013 Completed |Apr 1-3 2013
4 KNCV 1.2.6. Gulnara Kaliakbarova Qutpatient care TWG meetings Sept 2013 Completed |Sept 6 2013
Monitoring implementation of the
5 KNCV 1.2.7. Gulnara Kaliakbarova outpatient model Dec 2012 Completed |Dec 5 2012
Kaliakbarova/Agnes Monitoring implementation of the
6 KNCV 1.2.7. Gebhard outpatient model July 2013 Completed |July 15-18 2013
Supportive supervision and monitoring Postponed
7 KNCV 2.3.2. Svetlana Pak visits to follow up Xpert implementation |Sept 2013 for APA 4
8 KNCV 2.3.3. Svetlana Pak Training of national Xpert specialists Dec 2012 Completed |Dec 8 2012
9 KNCV 2.3.5. Franco Ramosso Guideline and SOP Apr 2013 Completed |June 16-21 2013
Development of regulatory documents
10 [KNCV 3.1.1. Vlad Furman for piloting TB IC guidelines Jan 2013 Completed |Jan 11 2013
Introduction of National TB IC guidelines
11 [KNCV 3.1.2. Vlad Furman in TB facilities in pilot sites Jan 2013 Completed |Jan 8-10 2013
12 [KNCV 3.2.1. Vlad Furman Introduction of IC plans in TB facilities |[Dec 2012 Completed |Nov 25-30 2013
Vlad Furman/Ieva Training of TB and SES professionals on March 18-20
13 [KNCV 3.2.3. Leimane basic TB IC and on risk assessment. Feb 2013 Completed ]2013
March 25-29
14 [KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites March 2013 |Completed (2013
15 |KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites July 2013 Completed
16 |KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites Sept 2013 Completed |Sept 2-8 2013
Visit was conducted
Provision of monitoring and risk in seven oblast TB
17 |KNCV 3.2.4. Vlad Furman assessment May 2013 Completed |May 19-24 2013 |facilities
DR TB guidelines introduced in pilot
18 |KNCV 4.1.1. Maria Idrissova regions Feb 2013 Completed |Feb 18 2013
19 |KNCV 4.1.2. Maria Idrissova Training of the national trainers Feb 2013 Completed |Feb 19-22 2013
DR TB guidelines
presented and
submitted to MoH by
local consultants
without participation
DR TB guidelines presentation and of Senior Regional
20 [KNCV 4.1.3. Maria Idrissova submission to MoH Dec 2012 Completed |Dec 5 2012 TB Advisor
Feb 25-March 1
21 [KNCV 4.1.4. Maria Idrissova DR TB management trainings Feb 2013 Completed 2013




Tatyana Toichkina
(based in Bishkek)
conducted follow up
DR TB management
trainings instead of

22 [KNCV 4.1.4. Maria Idrissova DR TB management trainings April 2013 cancelled cancelled the RO TO
Tatyana Toichkina
(based in Bishkek)
conducted follow up
DR TB management
trainings instead of
23 [KNCV 4.1.4. Maria Idrissova DR TB management trainings May 2013 cancelled cancelled the RO TO
Tatyana Toichkina
(based in Bishkek)
conducted follow up
DR TB management
trainings instead of
24 [KNCV 4.1.4. Maria Idrissova DR TB management trainings June 2013 cancelled cancelled the RO TO
Kai Blondal/Ieva Development of strategy on palliative
25 |KNCV 4.1.6. Leimane care April 2013 Completed [|March 6-7 2013
Tatyana Toichkina
(based in Bishkek)
worked with
international
Strengthening of MDR TB coordinating specialist Kai
26 |KNCV 4.1.9. Maria Idrissova body June 2013 cancelled cancelled Blondal
Maria Idrissova/Iveta Strengthening local capacity on March 25-29
27 |[KNCV 4.1.10 Ozere/Anita Skangale children's DR TB management March 2013 [Completed [2013
Aigul
Tursynbayeva/Sussanne |Quality data management and data
28 [KNCV 7.2.1. Verver/Ieva Leimane analysis June 2013 Completed |June 9-21 2013
29 [KNCV 7.2.2. Aigul Tursynbaeva M&E national plan June 2013 Completed |June 5-6 2013
30 [KNCV Timur Bazikov Managerial visit Completed 41.214
Managerial visit and performance
31 |KNCV Joke Langbroek evaluation Completed 41.244
Tota 26
|
num
Tota 31
|
Perc 84%
ent
Canc
elled 4
Post 1




Quarterly Photos

Photo 1. TB IC consultant V. Furman Photo 2. Representative of SES A.
conducts fit test of respirators at the Issyk Kuljabaeva takes UV readings as part of an
Kul Oblast TB Center. July 2013. independent revision of TB IC measures at

Kara Balta TB Hospital. July 2013.

Photo 3. The Kara Balta TB Hospital Photo 4. A training session of FMC #9 and 14 personnel for
personnel learn to utilize measuring organizing TB treatment in outpatient setting and provision of
equipment (UV light radiation). July 2013. psycho-social support for TB patients, 7 September, 2013.



TB CARE]

Photo 5. Representatives of State service for Photo 6. TB CARE I supported participation of Raisa Galieva ,
execution punishment, National TB Center, TB CAREI  Associate professor of Phthisiopulmonology department, Kyrgyz

at TWG meeting on TB control in prisons discussing of Medical post graduate Institute in attending training course
implementation of joint collaboration plan among prison “Clinical management of Childhood TB”, Riga, Latvia, September 23
and general TB services. - October 02, 2013.

September 30, 2013

Photo 7. TB CARE I supported participation of
Maaripatkhan Moidunova, Director of Bishkek city TB
center in attending the 18th International Training
Course on TB control in Tartu, Estonia, August 14-21,
2013.



Quarterly Report on Global Fund Engagement

Country Kyrgyzstan Period July - September 2013

Current Global Fund TB Grants

Name (i.e. Round 10 TB) |Average rating* Current rating Total approved amouniTotal dispersed to date
Round 9 A2 12 375 790 3997 272

*Since January 2010

[In-country Global Fund status - key updates, challenges and bottlenecks |

The second phase of the GF grant implementation is in progress. UNDP/GF supplied second line drugs for 510
MDR and XDR patients at the end of September. TB IC equipment (UV lamps) supplied by UNDP/GF in May is
not yet fully utilized by TB facilities because TB facilities do not have any funds for placing lamps. One type of
respirators supplied by UNDP/GF did not fit properly some doctors. UNDP/GF works with providers to solve
these issues. Project HOPE/GF supplied first line drugs for 6500 patients in July 2013 (till August 2014).

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I work|

In September, during his supportive supervision visits ,TB CARE I Regional IC Officer Vladislav Furman
participated at the special meeting of IC professionals organized by GF where he presented fit tests for
respirators supplied by UNDP/GF. After this visit , UNDP/GF decided to suppliy two/three type of respirators.




